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ISSUE 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the California Transportation Commission (Commission) on December 11, 2003, stipulates that 
the Commission may extend the deadline for project completion no more than one time and only if 
it finds that an unforeseen and extraordinary circumstance beyond the control of the responsible 
agency has occurred that justifies the extension.  The extension will not exceed the period of delay 
directly attributed to the extraordinary circumstance and will in no event be for more than twenty 
(20) months. 
 
For the STIP Global Positioning System (GPS) project, the Department of Transportation 
(Department) will not be able to meet the project completion deadline specified in the STIP 
Guidelines and requests an extension of 20 months, until October 31, 2006, to allow sufficient 
time to resolve outstanding issues. 
 
RECOMMENDATION 
 
The Department of Transportation recommends approval of the extension request. 
 
BACKGROUND 
 
On February 28, 2002, the Commission approved Resolution MFP-01-13, allocating $132,000 in 
STIP funds for the GPS Pacific Surfliner project.  This funded an agreement that is one of three 
elements of an overall project totaling $1,432,000.  Delays with other phases of the overall project 
(mainly having to do with communications from locomotives) have resulted in the need for more 
time to complete this final phase. 
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The first contract was with Geo Focus for design and development of hardware and software.  
Most of the delay occurred in this part of the project and had to do with difficulties in 
implementing the system by which the locomotive location could be identified.  The next phase, 
also with Geo Focus, mainly involved implementation of the project but also produced a small 
delay due to difficulty with installing equipment on the locomotives.  It was necessary to resolve 
the problems with these two earlier phases before the third, and last, phase can be completed.   
 
The last phase is an option exercised as part of the Geo Focus contract that provides the final 
software development and final connections of the system. 
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